
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 

BCT June  5, 2014

EPA DTSC Water Board City of SF

1 E-2 Draft Landfill Gas Evaluation Report 2/13/14 3/31/14 3/25/14 3/16/14 No comment 4/3/14

2 C Draft Petroleum Hydrocarbon Closeout Report 3/7/14 4/21/14 4/17/14 4/19/14

3 C
Draft Petroleum Hydrocarbon Closeout Report - 

AOC 28-D
3/14/14 4/28/14 4/24/14 4/19/14

4 C
Draft Survey Unit Project Reports for Survey 

Units 330, 331, and 332
3/20/14 4/21/14

5 C
Draft Petroleum Hydrocarbon Closeout Report - 

AOC 29-B
3/21/14 5/5/14 5/1/14 4/19/14

6 UC-1/UC-2 2013 Annual O&M Summary Report 3/25/14 n/a

7 G Final RACR 3/26/14 n/a

8 C
Draft Petroleum Hydrocarbon Closeout Report - 

AOC 58-A
3/27/14 5/12/14 4/19/14

9 E-2 Draft Final Remedial Design 3/31/14 5/1/14 5/2/14 5/20/14 5/19/14 4/2/14; 5/23/14

10 Basewide Draft CIP Update 3/31/14 5/2/14 5/9/14

11 E-2 Final Hot Spot RA Work Plan 4/2/14 n/a

12 B, D-1, G Final Addendum 1 to Hot Spot RACR 4/4/14 n/a

13 C
Draft Petroleum Hydrocarbon Closeout Report - 

CAA-2
4/4/14 5/19/14

14 C Draft ESD 4/3/14 5/5/14 5/29/14 5/6/14 5/14/14 6/3/14

15 E-2 Landfill Gas Monitoring Report for Jan-Mar 2014 4/9/14 n/a

16 E
Final Final Status Survey Results, Former 

Building 517 Site
4/10/14 5/12/14

17 UC-1 Draft Soil Vapor Tech Memo 4/11/14 5/12/14 5/27/14 5/14/14 5/22/14
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1 C
Draft Petroleum Hydrocarbon Closeout Report - 

AOC 49-E
4/21/14 6/2/14

2 C
Draft Petroleum Hydrocarbon Closeout Report - 

AOC 58-B
4/21/14 6/9/14

3 Basewide
Semiannual Groundwater Monitoring Report 

(Quarter 3 and 4, 2013)
4/30/14 n/a

4 C
Draft Petroleum Hydrocarbon Closeout Report - 

AOC 49-D
4/30/14 6/18/14

5 E Draft ISS Design 4/30/14 5/14/14 5/23/14 5/13/14

6 C
Draft SUPR for Survey Units 318, 325, 326, and 

327
5/2/14 6/2/14

7 UC-1, UC-2 Draft Final FOST 5/12/14
6/9/14

8 C
Draft Petroleum Hydrocarbon Closeout Report - 

AOC 28-I
5/19/14 7/8/14

9 E
Final, Final Status Survey Results, Former Shack 

79 and 80
5/22/14 6/23/14

10 G Final O&M Plan 5/23/14 n/a

11 C
Draft Petroleum Hydrocarbon Site Closeout 

Report - BOC IR28B257
5/23/14 7/15/14
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1 E Final ISS Design 6/13/14 n/a Date Tentative

2 G Draft Parcel G FOST 6/20/14 7/21/14 Date Tentative

3 Basewide Final CIP 6/23/14 n/a Date Tentative

4 UC-1 Draft Final Soil Vapor Tech Memo 6/27/14 Date Tentative

5 UC-1 Draft RACR Addendum 6/27/14 Date Tentative

6 UC-1 Final Soil Vapor Tech Memo 7/16/14 n/a Date Tentative

7 UC-1 Final RACR Addendum 7/17/14 n/a Date Tentative

8 C Final ESD 7/31/14 n/a Date Tentative

9 UC-1,UC-2 Final FOST 7/31/14 n/a Date Tentative

10 E-2 Draft Characterization Memo 8/4/14
30 days from 

submittal
Date Tentative

11 E-2 Final RD for Parcel E-2 8/15/14 n/a Date Tentative

12 G Final FOST
8/15/14

n/a Date Tentative

13 F Draft FS Rad Addendum
9/18/14

45 days from 

submittal
Date Tentative

14 E-2 Final Characterization Memo 9/25/14 n/a Date Tentative

CDPH  California Department of Public Health  n/a Not applicable

DTSC Department of Toxic Substances Control  RI Remedial investigation

EPA U.S. Environmental Protection Agency  RTC Response to comment

FOSL Finding of suitability to lease SF San Francisco

FOST Finding of suitability to transfer TCRA Time critical removal action

FS Feasibility study TPH Total petroleum hydrocarbon

FSS  Final Status Survey Water Board San Francisco Bay Regional Water Quality Control Board
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